COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

DONALD L. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
IN REPLY PLEASE
October 25, 2005 rererToFILE: C-1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project ID No. APT4088723 (Capital Project 88723) - General William J. Fox
Airfield Apron Pavement Rehabilitation, Phase 2, City of Lancaster (5), Granite
Construction Company, in a credit of $28,596.00.

Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and
Hacienda Heights (1 and 4), W. A. Rasic Construction Company, Inc., in amount
of $45,267.78.

Project ID No. FCCO0000877 - San Gabriel Rubber Dam Nos. 2 and 3
Downstream of Valley Boulevard, vicinity of EI Monte and City of Industry (1),
G. B. Cooke, Inc., in amount of $12,500.00.

Project ID No. FCC0000962 - Project No. 248, Montana Avenue Storm Drain
Repair, vicinity of Santa Monica (3), S. P. Pazargad Engineering Construction,
Inc., in amount of $1,370.00.
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Project ID No. FMD0001043 - Santa Clara River Watershed, et al., vicinities of
Westlake Village, Palmdale, and Santa Clarita (3 and 5), J & G Maintenance, in
amount of $2,599.25.

Project ID No. OSDO0000008 - As-Needed Traffic Signal Construction,
unincorporated Los Angeles County (All), Dynalectric, in amount of $29,484.81.

Project ID No. RDC0011153 - Hacienda Boulevard, vicinities of La Puente and
West Covina (1 and 5), Sully-Miller Contracting Company, in amount $12,460.00.

Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1),
Sully-Miller Contracting Company, in amount of $68,505.00.

Project ID No. TSM0010150 - Bellflower Boulevard, et al., Cities of Bellflower,
Downey, Lakewood, and Long Beach (4), MSL Electric, Inc., in amount of
$30,000.00.

Project ID No. WRDDO000011 - San Gabriel Dam and Reservoir Post-Fire
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction
Company, Inc., in amount of $435,000.00.

Project ID No. WWD4004021 - Offsite Water Well Head Facilities for Well
Nos. 4-69 and 4-72, City of Lancaster (5), PPC Construction, Inc., in amount of
$14,000.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extension are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your ratification are
changes in work which | ordered for Project ID Nos. APT4088723, FCC0000962, and
FMDO0001043.
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Also enclosed for your authorization are changes in work in excess of the delegated
limits which are required to complete Project ID Nos. FCC0000368, FCC0000877,
OSD0000008, RDC0011153, RDC0012920, TSM0010150, WRDDO000011, and
WWD4004021.

Implementation of Strateqgic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/EINANCING

The estimated change order amounts for these contracts range from a credit of
$28,596.00 to an increase of $435,000.00.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Detailed cost breakdowns for each of the changes and contract cost summaries are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes are
based on contract unit prices, time and materials, or negotiated under the provisions of
the contract specifications. The methods for arriving at the costs of the changes are
included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

TN

O:\Section\Administration\Board\Ciw\10-04-05LTR.doc
Enc. 11

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (RATIFY)
October 25, 2005

PROJECT ID NO. APT4088723 (CAPITAL PROJECT 88723), GENERAL WILLIAM J.
FOX AIRFIELD APRON PAVEMENT REHABILITATION, PHASE 2 (City of Lancaster),
Supervisorial District 5, Contractor: Granite Construction Company

Project Description:

Construction of soil-cement base course, asphalt concrete pavement, slurry seal,
tie-down anchors, crack repair and sealing, and installation of pavement markings.

Changes in Work:

(1) Pulverize Pavement and Soil-Cement Base $ 75,624.00
(2) Tie-Down Removal 3,280.00
(3) Crushed Aggregate Base (107,500.00)

Total ($.28,596.00)

Description of Changes:

(1) In order to meet the intent of the design, it will be necessary to pulverize asphalt
concrete pavement, create a soil-cement base course, and pave an additional area of
27,400 square feet. This work was not shown on the plans.

(2) It will be necessary to compensate the contractor for removal of additional tie-down
anchors which were uncovered during site preparation.

(3) The proposed crushed aggregate base material will not be needed since the
existing pavement will be pulverized and used as base material. This change will result
in a credit to the contract in the amount shown.

The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract
specifications. The costs for Items 2 and 3 will be based on contract unit prices.

Ten additional working days will be required because of these changes.

-1A-



Revised Contract Amount:

Original contract amount
Changes in work to be ratified

Revised contract amount

HK:tn

O:\Projects \Aviation\APT4088723\Board\CIW1.doc
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$1,162,842.00
(28,596.00)

$1,134,246.00




CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry
and Hacienda Heights), Supervisorial Districts 1 and 4,
Contractor: W. A. Rasic Construction Company, Inc.

Project Description:

Construction of a reinforced concrete box and pipe storm drains, drainage structures,
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and
other appurtenant work.

Changes in Work:

(1) Repairs Due To Underground Water Leaks $ 7,137.14
(2) Reinforced Concrete Casing 782.64
(3) Restore Existing Chainlink Fence 16,010.00
(4) Relocate Outlet Structure 9,700.00
(5) Alternate Catch Basin 538.00
(6) Modifications to Drainage Inlet 2,500.00
(7) Change in Connector Pipe Grade 600.00
(8) Change Alignment of Line "D" Drain 1,000.00
(9) Relocate Drain Pipe 1,000.00
(10) Relocate Connector Drain Pipe 2,500.00
(11) Remove Asbestos Water Pipe 3,500.00
Total $45,267.78

Description of Changes:

(1) It will be necessary for the contractor to repair damages caused by a leaking
waterline that crosses the alignment of a drain lateral. This work was not shown on the
plans.

(2) It will be necessary for the contractor to construct a reinforced concrete casing to
protect the new storm drain on Salt Lake Avenue. The storm drain at this location has
been placed at a minimal depth due to existing field conditions. This work was not
shown on the plans.
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(3) It will be necessary for the contractor to restore a 6' high chainlink fence to prevent
unauthorized access to the storm drain from Los Robles Elementary School playground.

(4) It will be necessary for the contractor to excavate, shore, and grade a trench and
construct an outlet structure at a location different than what was shown on the plans.
The original location for the outlet structure conflicted with an existing waterline that
could not be relocated.

(5) It will be necessary for the contractor to construct an alternative catch basin. The
change in design of the catch basin is necessary to avoid interfering with an
underground utility for telecommunications. This work was not shown on the plans.

(6) It will be necessary for the contractor to construct a slough wall at a drainage inlet
to prevent dirt and debris from covering and plugging the basin. This work was not
shown on the plans.

(7) 1t will be necessary for the contractor to change the grade of a connector drain
pipe to avoid an interfering sewer line that could not be relocated. This work was not
shown on the plans.

(8) It will be necessary for the contractor to realign a storm drain line to avoid an
interfering underground structure owned by the San Gabriel Water Company that could
not be relocated. This work was not shown on the plans.

(9) It will be necessary for the contractor to relocate a proposed reinforced concrete
drain pipe to avoid a conflict with an existing water line that could not be relocated. This
work was not shown on the plans.

(20) It will be necessary for the contractor to relocate a proposed reinforced concrete
drain pipe to avoid a conflict with an existing sewer line that could not be relocated.
This work was not shown on the plans.

(12) It will be necessary for the contractor to remove of an abandoned asbestos
waterline that interferes with several of the proposed drainage structures. This work
was not shown on the plans.

The costs for Items 1 through 11 will be based on time and materials as provided in
Subsection 3-3 of contract specifications.

No additional working day will be required because of these changes.
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Revised Contract Amount:

Original contract amount $3,467,493.00
Changes in work previously approved
by the Board 123,316.83
Changes in work to be authorized 45,267.78
Revised contract amount $3.636,077.61
JRP:Ilgm

O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\CIW#10A,17A,18,25,26.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. FCC0000877, SAN GABRIEL RIVER RUBBER DAM NOS. 2 AND 3
DOWNSTREAM OF VALLEY BOULEVARD (in the vicinity of El Monte and City of
Industry), Supervisorial District 1, Contractor: G. B. Cooke, Inc.

Project Description:

Construction of two rubber dams, control houses, bypass conduit, and appurtenant
work.

Changes in Work:

Variations in Bid Quantities $12,500.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes will be based on contract
unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $6,421,929.00
Changes in work previously approved
by the Board 4,000.00
Changes in work to be authorized 12,500.00
Revised contract amount $6.438,429.00
CM:tn

O:\PROJECTS\PROGRAMS - FLOOD\SANGABRIELRIVER (FCC0000877)\CHANGES\CIW2.DOC



CHANGE IN WORK (RATIFY)
October 25, 2005

PROJECT ID NO. FCC0000962, PROJECT NO. 248, MONTANA AVENUE STORM
DRAIN REPAIR (in the vicinity of Santa Monica), Supervisorial District 3,
Contractor: S. P. Pazargad Engineering Construction, Inc.

Project Description:

Repair of an existing outlet structure, construction of reinforced concrete pipe, concrete
collars, and other appurtenant work.

Change in Work:

Saw Cut Additional Concrete $1,370.00

Description of Change:

The actual quantity needed for saw cutting concrete is more than the quantity shown on
the plans. It will be necessary to compensate the contractor for the additional work.
The cost for this work will be based on contract unit prices.

One additional working day was required because of this change.

Revised Contract Amount:

Original contract amount $666,031.00

Change in work to be ratified 1,370.00

Revised contract amount $667,401.00
HK:tn

O:\Projects\Programs - Flood\Proj248MontanaAveStormDrnRpr (FCC0000962)\Changes\CIW1.doc



CHANGE IN WORK (RATIFY)
October 25, 2005

PROJECT ID NO. FMD0001043, SANTA CLARA RIVER WATERSHED, ET AL.
(in the vicinities of Westlake Village, Palmdale, and Santa Clarita),
Supervisorial Districts 3 and 5, Contractor: J & G Maintenance

Project Description:

Clean out 8,611 catch basins at various locations in the County.

Changes in Work:

(1) \Variations in Bid Quantities $2,497.50
(2) Clean Additional City of Agoura Hills Catch Basins 101.75
Total $2,599.25

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) The City of Agoura Hills requested cleaning of 11 additional City-owned catch
basins. The City will reimburse the County for the cost of this work which was not
shown on the plans.

The costs for Items 1 and 2 will be based on contract unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $264,788.25

Change in work to be ratified 2,599.25

Revised contract amount $267,387.50
HH:tn

O:\Projects \Flood Maintenance\CatchBasins2005\SantaClaraRiverWatershed (FMD0001043)\Board\CIW#01.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. OSD0000008, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION
(Unincorporated Los Angeles County), All Supervisorial Districts,
Contractor: Dynalectric

Project Description:

Construction of traffic signals on an as-needed basis.

Changes in Work:

(1) Modify Traffic Signal Equipment $13,545.53
(2) Remove Nonstandard Equipment 15,939.28
Total $29,484.81

Description of Changes:

(1) It will be necessary to have the contractor install various traffic signal components

in order to meet the intent of the design.

(2) It will be necessary to have the contractor remove nonstandard traffic signal
equipment for the proper installation of traffic signals. This work was not included in the

original plans.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 was

negotiated per Subsection 3-2 of the contract specifications.
No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,855,260.71
Changes in work previously approved
by the Board 222,263.72
Changes in work to be authorized 29,484.81
Revised contract amount $2,107,009.24
TKB:tn

O:\Projects \Special\AsNeededTrafficSignalConst (OSD0000008)\Hooper Ave Et AI[RDC0011720)\Board\CIW4.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. RDC0011153, HACIENDA BOULEVARD (in the vicinities of
La Puente and West Covina), Supervisorial Districts 1 and 5,
Contractor: Sully-Miller Contracting Company

Project Description:

Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter,
sidewalk, and cross gutters; construction of curb ramps and bus pads; installation of
striping and pavement markings; and the modification of traffic signals.

Changes in Work:

(1) Variations in Bid Quantities $ 2,960.00
(2) Relocate/Replace Pull Boxes and Foundation 9,500.00
Total $12,460.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) It will be necessary to relocate an existing pull box which interferes with a
proposed curb ramp and replace two existing damaged pull boxes in the median at
Hacienda Boulevard and Francisquito Avenue. It will also be necessary to replace the
existing foundation of a pedestrian push button post on the north median at Hacienda
Boulevard and Maplegrove Street in order to raise the post to meet finished grade.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
based on time and materials as provided in Subsection 3-3 of the contract specifications

Six additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $588,404.19
Changes in work previously approved
by the Board 7,000.00
Changes in work to be authorized 12,460.00
Revised contract amount $607,864.19
HH:tn

O:\Projects\Programs - Road\Hacienda Blvd (RDC0011153)\Board\CIW#2.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of
City Terrace), Supervisorial District 1, Contractor: Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement; construction of curb and gutter, sidewalk,
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and
pavement markings; and other appurtenant work.

Changes in Work:

(1) Construct Additional Walls $48,505.00
(2) Construct Reinforced Concrete Stairway 20,000.00
Total $68,505.00

Description of Changes:

(1) An additional slough wall will be constructed on Hicks Avenue and additional block
retaining walls and a chainlink fence will be constructed on Dickson Avenue. This work
was not shown on the plans.

(2) In order to provide adequate access to the property at 1219 Dodds Circle, it will be
necessary to construct a reinforced concrete stairway. This work was not shown on the
plans.

The cost for Item 1 and a portion of the cost for Item 2 will be based on contract unit
prices. The remainder of the cost for Item 2 will be based on time and materials as
provided in Subsection 3-3 of the contract specifications

Twenty-four additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $3,574,878.00
Changes in work previously approved
by the Board 49,019.00
Changes in work to be authorized 68,505.00
Revised contract amount $3,692,402.00
HH:en

O:\Projects \Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#2.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. TSM0010150, BELLFLOWER BOULEVARD, ET AL.
(Cities of Bellflower, Downey, Lakewood, and Long Beach),
Supervisorial District 4, Contractor: MSL Electric, Inc.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

Exploratory Excavations $30,000.00

Description of Changes:

It will be necessary for the contractor to perform exploratory excavations to determine
the location of underground utilities. This work was not shown in the plans.

The cost for this is stipulated in the contract specifications.

Ten additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,520,909.35

Changes in work to be authorized 30,000.00

Revised contract amount $1,550,909.35
JRP:tn

O:\Projects\Programs - Road\Traffic\BellflowerBIvdEtAl (TSM0010150)\Board\CIW#1.DOC



CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5,
Contractor: Barnard Construction Company, Inc.

Project Description:

Removal and disposal of sediment, organic material, and trash from a reservoir.

Change in Work:

San Gabriel Dam Bypass Road Restoration $435,000.00

Description of Change:

Spillway flow from San Gabriel Dam during the January 2005 storm washed out the
bypass road crossing over Brown's Gulch. It will be necessary to restore this bypass
road in order to enable Department maintenance crews to access the dam. The cost of
this work was negotiated as provided in Subsection 3-2 of the project specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $34,170,000.00
Changes in work previously approved
by the Board 304,927.17
Change in work to be authorized 435,000.00
Revised contract amount $34,909,927.17
AD:tn

O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW6.doc
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CHANGE IN WORK (AUTHORIZE)
October 25, 2005

PROJECT ID NO. WWD4004021, OFFSITE WATER WELL HEAD FACILITIES FOR
WELL NOS. 4-69 AND 4-72 (City of Lancaster), Supervisorial District 5,
Contractor: PPC Construction, Inc.

Project Description:

Construction of two vertical turbine pumps, control systems, steel piping, and other
appurtenant work.

Change in Work:

Additional Conduit $14,000.00

Description of Change:

It will be necessary to install additional conduit in order to facilitate future security
improvements at the well sites. The cost for this work will be based on time and
materials as provided in Subsection 3-3 of the contract specifications.

Seven additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $692,519.25

Change in work to be authorized 14,000.00

Revised Contract Amount $706,519.25
CM:tn

O:\Projects \Waterworks \OffsiteWatWellHdFacforWellNos4-69&4&4-72 (WWD4004021)\Changes\ciwl.doc
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